


Readiness  

40%


Overall Status Complete



Materials 

14.23%

Overall Status Complete



Execution   

Projected: 9/20/2021 Baseline: 7/27/2021


31%

Overall Status Complete




High

34




Medium

15



Low

4



Construction Work Package Material List Input


67%



Work Package Material Input 66.67%

Acme - Platform A - Storage Yard

38%



Storage Yard Onshore	38%
Platform A Offshore	0%

Acme - Platform A - Coating Required

0%




Storage Yard Onshore	0%
Contractor Yard Onshore	0%
Platform A Offshore	0%

Acme - Platform A - Contractor Yard

0%



Contractor Yard Onshore	0%
Platform A Offshore	0%



Phase 2

100%



Phase 3

69%

